
Uniq WBS Name Dur Start

1 1 BPM Crate Prep            97 d 8/3/04

2 1.1 Power-on Test of VME Crate          9 d 8/3/04

6 1.2 Slot-0 Processor Prep            11 d 8/3/04

18 1.3 Timing Card Prep            9.5 d 8/11/04

30 1.4 Diagnostic Card Prep            9 d 8/11/04

34 1.5 EchoTek Card Prep            6.5 d 8/10/04

38 1.6 Closed Orbit Mode Testing           45 d 8/23/04

45 1.7 Calibration Routine Testing            15.5 d 8/26/04

48 1.8 Turn-by-turn Mode Testing            52.5 d 8/23/04

53 1.9 Diagnostics Signal Testing            30 d 11/5/04

57 1.10 BLM Communication             7.5 d 8/16/04

60 2 BPM Service Building Prep           149.5 d 4/28/04

61 2.1 Connect Pbar Ends of BPMs in Tunnel.    9 d 8/23/04

62 2.2 Cable Prep             148 d 4/28/04

65 2.3 Rack Prep (not F-houses)           14 d 8/3/04

74 2.4 On-line Configuration             3 d 8/20/04

77 2.5 Power up Sequence            46.5 d 8/23/04

99 2.6 Pbar Single Bunch Acquisition Timing 3.5 d 11/23/04

103 3 Single House Commissioning Plan           65 d 11/30/04

104 3.1 Service Building Hardware Installation 65 d 11/30/04

115 3.2 Beam First Turn Verification           34 d 12/9/04

132 4 Miscellaneous Commissioning             178 d? 6/1/04

133 4.1 Turn-by-turn Verification             10.5 d 2/2/05

136 4.2 Proton Calibration             1.5 d 12/29/04

140 4.3 Proton Single Bunch Acquisition Timin 16 d 12/28/04

144 4.4 Service Building Decommissioning      15 d 1/24/05

222 5 Shutdowns 123 d? 6/1/04
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